TASK	DESCRIPTION	START DATE		COMPLETION DATE		RESOURCE (WHO)	COMMENT
Initiation	Brain storm the ideas for the project	Thurday	10/7	Friday	10/8		The project plan is based on the extreme programming model, all developers work on the same task at the same time
	Research on external APIs	Thurday	10/7	Friday	10/8		
	Get approval for the project	Monday	10/7	Monday morning	10/11		
	Set up Github for group project	Monday	10/7	Monday	10/11		
Backend Development	Data Models using Mongoose	Monday	10/7	Monday	10/11		
	Seeding script	Monday	10/7	Monday	10/11		
	typeDefs / resolvers	Monday	10/7	Monday	10/11		
	Test typeDefs/resolvers using apollo playground	Monday	10/7	Monday EOD	10/11		
Frontend Development	src/utils/	Tuesday	10/12	Wednesday	10/13		
	queries.js, mutations.js	Tuesday	10/12	Wednesday	10/13		
	authentication (auth.js)	Tuesday	10/12	Wednesday	10/13		
	reducers / context	Tuesday	10/12	Wednesday	10/13		
	any others helper functions	Tuesday	10/12	Wednesday	10/13		
	src/App.js	Tuesday	10/12	Wednesday	10/13		
	src/pages/...	Tuesday	10/12	Wednesday	10/13		
	src/components/...	Tuesday	10/12	Wednesday	10/13		
Deployment (Heroku)	Deploy code to heroku	Wednesday	10/13	Wednesday EOD	10/13		
Enhancements/Debugging	Add enhancements and/or debugging c	Thursday	10/14	Friday	10/15		
Project Presentation	Present group project	Monday	10/18	Monday	10/18		